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Work Completed: June 5-June 11, 2008

e Continued removing soil and sediment from Removal Area 10B and floodplain soils from

Removal Areas 11A, 12A, and 13A.

Completed the removal of soil and sediment from Removal Area 11B.

Completed the installation of an erosion protection system including river run rock, topsoil,
and coir logs in Removal Area 7.

e Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B1 to EQ’s Wayne County Disposal Facility located in Belleville,
Michigan.

Began post-construction seeding in Removal Areas 9A and 10A.
Continued operation of the WCS.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)
Weekly Total 385 11 1,890 54
2008 Total 1,925 ah 25,690 734

Project Total 4,935 144 59,605 1,703
fo Date

Estimated
Quantity
TSCA-material

Number of
Truck Loads
Non-TSCA
material

{cubic yards)

** All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: June 12-June 18, 2008

¢ Continue removing soil and sediment from Removal Area 10B and continue removing

floodplain soil from Removal Areas 11A, 12A, and 13A.

Complete the installation of resuspension control systems in Removal Area 12B.

Begin removing soil and sediment from Removal Area 12B.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N

and 58S to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

o Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B1 to EQ’s Wayne County Disposal Facility located in Belleville,
Michigan.

e Complete seeding in Removal Areas 9A and 10A.

e Begin seeding in Removal Areas 7, 8, and 9B.

¢ Begin post-construction activities in Removal Area 11B, including placement of river run rock
and topsaoil.

¢ Continue operation of the WCS.

8 DI Kalamazoo River Study Group
7, Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

infrastructure, environment, facilities




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #51

Page 3 of 9

Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 161 LPOs have been completed for the project to date.

Weather Summary

e Construction activities were limited and the crew numbers were reduced on June 9" and
10™ due to heavy rainfall over the weekend. Landfill conditions limited hauling activities on
the 9™ and prevented hauling on the 10™.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[[] Yes X
Exceedances? N/A ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 18,000 gallons (Staging Area 4N) and 46,000 gallons (Staging Area 5S)
Testing Performed this Week? No[] Yes[X
Exceedances? N/A [] No [X] Yes [[] If yes, explain: A batch sample from Staging Area
4N had a PCB detection of 0.1 pg/L. The batch was not discharged. Corrective actions
to the temporary treatment system will be taken and the batch will be retreated and
sampled. :

Excavation Verification Sampling:

Testing Performed this Week? No [_] Yes[X], in Removal Area 11B
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

¢ None.
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Excavator 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40" Self Propelled Work Barge 1 A 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
_}Ffurg:tsu 400 Articulating Dump 5 2 2 2 2 2 2

£2) ARCADIS
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff ”
Jim Saric/lUSEPA

Michael Berkoff/lUSEPA
Mike Ribordy/USEPA OSC X
Lori Mueller/USEPA OSC X X
Paul Bucholtz’MDEQ X
John Bradley/MDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA )
John Lerg/MDNR X
Sharon Hanshue/MDNR :

Lisa Williams/USFWS :
Weston Contractors X X X X - X
CDM Contractors X X X X X X
Chase Fortenberry/KRSG X X
Mark Brown/KRSG

Steve Garbaciak/ARCADIS
Scott Harcus/ARCADIS X
Eric Hritsuk/ARCADIS
Wendell Miller/ARCADIS
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Adam Chwalibog
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X X
Other Subcontractors (Specify) )
King Co.
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Photos from Week #51
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Installing erosion protection in
Removal Area 7.

Solidifying soil and sediment at
Staging Area 5S.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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